

	TWIGS NATURALS	Version #:	1.0	
		Effective Date: June 10, 2026		
Title:	Initial implementation guide created. Distributed Grandstream Wave installation guides to assigned users and provided onboarding support during the communications system rollout.	<u>AUTHOR:</u> Jephete Fenelon	<i>Signature:</i> 	<i>Date:</i> 6/15/2026
		<u>REVIEWER:</u>	<i>Signature</i>	<i>Date:</i>
Total Pages:	13	<u>APPROVER:</u>	<i>Signature:</i>	<i>Date:</i>

Version Tracking

Version	Date	Author	Department	Reviewer/ Approver	Description of changes
1.0	6/10/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Initial implementation preparation guide created for the SIM Managed Communication Ecosystem preparation project
1.1	6/15/2026	Jephete Fenelon	Information Technology	Nigel Jordan	.Added stakeholder information, deployment readiness activities, and operational support details
1.2	6/16/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to reflect ongoing information management and support activities.

Version	Date	Author	Department	Reviewer/ Approver	Description of changes
2.0	7/03/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to reflect deployment rollout, onboarding activities, MFA enrollment, communication testing, validation activities, and successful user acceptance testing.
2.1	7/08/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to reflect deployment rollout, user onboarding, MFA enrollment, communication testing, user support activities, and successful platform validation.
2.2	7/13/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to include deployment communications, distribution of the IVR Welcome email and Grandstream Wave installation instructions, and user onboarding support provided to Shantel Chatambudza, Kananelo Thaobala, and Nadine Williams.
3.0	7/17/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Finalized implementation guide. Updated documentation to include deployment support, user onboarding assistance, communication testing, troubleshooting activities, operational support, and knowledge transfer completed during the internship.

Purpose

This document provides a comprehensive overview of the implementation, deployment, user onboarding, testing, validation, operational support, and technical documentation associated with the **Twigs Naturals Communications Ecosystem**.

It serves as the official implementation guide and technical record for the project completed during my internship. The document is intended to support knowledge transfer, future system administration, operational continuity, user support, and ongoing maintenance of the Grandstream VoIP platform and Wave softphone application across desktop, mobile, and browser-based environments.

Executive Summary

Twigs Naturals successfully implemented a centralized communications ecosystem utilizing the **Grandstream UCM** and **Grandstream Wave** platform to improve organizational communications and support future business growth.

The implementation provides:

- Internal extension-based communication
- Browser-based communications
- Desktop softphone deployment
- Mobile softphone deployment
- Internal messaging
- Enterprise contacts
- Voicemail services
- Call reporting
- Meeting and collaboration capabilities
- Future external calling support through SIM integration


Unlike traditional PBX deployments, the communications ecosystem utilizes software-based communication tools rather than physical desk phones, providing users with secure and flexible access across multiple devices.

Throughout my internship, I contributed to technical documentation, deployment support, user onboarding, communication testing, operational support, and initial troubleshooting activities while working collaboratively with the project team. This document serves as the official implementation guide and technical record, documenting the implementation activities, user onboarding, validation, and operational support completed during the project.

Key Stakeholders and Responsibilities

Full Name	Job Title/Role	Department	Responsibilities
Nigel Jordan	Chief Executive Officer	C-Suite	Executive oversight, project sponsorship, and strategic direction for communications and endpoint initiatives
Siddhi Sonawane	Executive Assistant	Operations & Administration	Project coordination, stakeholder communication, deployment coordination, and administrative oversight
Kevin Davis	Solutions Engineer	Communications Implementation	PBX configuration, extension provisioning, user onboarding support, technical implementation
Jephete Fenelon	IT Intern	IT / Technology Department	Documentation management, information management, endpoint support, technical record maintenance, and support activities related to the SIM Managed Communications Ecosystem.
Joshua Ugborugbo	IT Intern	IT / Technology Department	IT support, endpoint management assistance, technical review, system administration support, and collaboration on technical activities.

Note: The SIM Managed Communications Ecosystem was already operational prior to this documentation effort. Activities performed focused on information management, record maintenance, ongoing support, and deployment readiness of the existing environment.



The screenshot shows a Google Sheet with the following data:

	A	B	C	D	E	
	Full Name:	Job Title/Role:	Department:	Email Address:	Mobile Number:	Extension Numbers:
1	Abigail Reece	Sales Agent	Sales	abigail@twignaturals.com	868-741-3932	
2	Kananelo Thaobala	Accounting Assistant	Finance	kananelo@twignaturals.com	(+266) 5645 9774	
3	Shantel Chatambudza	Receivable Specialist	Finance	shantel@twignaturals.com	(+26) 65170 8676	
4	Siddhi Sonawane	Executive Assistant	Operations and Admin	siddhi@twignaturals.com	(+91) 8928121337	
5	Amelia Godlock	HR Officer - Intern	Human Resource	amelia@twignaturals.com	(706) 252 1182	
6	Jephete Fenelon	IT Intern	IT / Technology Department	jephete.fenelon@gmail.com	(631) 482 4476	
7	Nigel Jordan	Chief Executive Officer	C-Suite	nigel@twignaturals.com	(868) 799 7890	
8	Joshua Ugborugbo	IT Intern	IT / Technology Department	joshuaugborugbo.tn@gmail.com	(513) 836 9890	

Original Project Phase (June 2026)

Prior to deployment, work focused on implementation readiness and documentation activities.

Activities included:

- Reviewing implementation requirements
- Documenting operational responsibilities
- Tracking deployment readiness
- Maintaining technical records
- Understanding onboarding workflows
- Supporting communication planning
- Reviewing deployment methods
- Tracking implementation progress

At this stage, the communications environment already existed and activities focused on readiness and support preparation rather than system design.

Deployment Readiness Activities Completed

PBX Configuration

Status: Completed

Extension Creation

Status: Completed

User Provisioning

Status: Completed

Deployment Communications

Status: Completed

User Credential Distribution

Status: Completed

Deployment Communication Received

July 2, 2026

At 9:38 AM, Siddhi Sonawane sent deployment instructions to the team:

Action Required: Set Up Your Twigs Naturals Softphone

The communication advised users that credentials would arrive from:

twigscloudpbx@gmail.com

Users were instructed to:

- Check inbox folders
- Check spam folders
- Report onboarding issues
- Begin setup activities

This communication marked the official transition from preparation activities to active deployment and onboarding.

Deployment Documentation Provided by Kevin Davis

Guide 1 — Desktop Client Setup Guide

Supported Platforms:

- Windows
- macOS

Included:

- Application download
 - Installation
 - Server configuration
 - Extension configuration
 - Password configuration
 - MFA setup
 - QR code registration
 - OTP verification
 - Audio setup
 - Login validation
-

Guide 2 — Mobile Client Setup Guide

Supported Platforms:

- Android
- iPhone

Included:

- Application installation
- QR onboarding
- MFA authentication
- Biometric login
- Notification configuration
- Background mode setup
- Battery optimization settings

Guide 3 — Web Client Setup Guide

Supported Platforms:

- Chrome
- Edge
- Firefox
- Safari

Included:

- Browser authentication
 - Web calling
 - Messaging
 - MFA authentication
 - Browser permissions
 - Session limitations
-

Actual Project Phases

Project Phase	Status
PBX Configuration	Completed
Extension Creation	Completed
User Provisioning	Completed
Deployment Emails	Completed
User Installation	Completed
Internal Testing	Completed
Mobile Testing	Pending
External Calling	Pending

User Onboarding Activities Completed

Date

July 3, 2026

Assigned Extension

1006

Assigned User

Jephete Fenelon

Desktop Installation

Successfully completed:

- Downloaded Wave desktop client.
- Installed Wave client.
- Completed installation wizard.
- Configured application successfully.

Status: Completed

Browser Validation

Successfully accessed:

<https://twignaturals.a.gdms.cloud>

Status: Completed

MFA Enrollment

Activities completed:

- Installed Microsoft Authenticator.
- Registered authentication method.
- Completed QR registration.
- Completed OTP validation.
- Successfully enrolled account into MFA protection.

Several onboarding issues were encountered during initial setup and resolved with assistance from Kevin Davis.

Status: Completed

Challenges Encountered During MFA Enrollment

Issues experienced included:

- Expired MFA enrollment sessions.
- Invalid OTP attempts.
- Authentication reset requirements.
- Authenticator reconfiguration requirements.
- Loss of authenticator token after deletion.
- Rebinding of MFA account.

Resolution:

Kevin Davis reset the MFA enrollment process and assisted with successful re-registration.

Status: Resolved

Internal Communication Validation

Internal Voice Calling

Successful test call completed between:

- Extension 1006
- Extension 1999

Participants:

- Jephete Fenelon
- Kevin Davis

Call duration:

2 minutes 6 seconds

Result:

Successful

Internal Messaging Validation

Messages successfully exchanged:

- Testing
- Great
- Perfect 👍

Validation confirmed:

- Message delivery
- Presence indicators
- Enterprise directory functionality
- User status synchronization

Result:

Successful

Additional Features Validated

Successfully accessed and validated:

- Enterprise contacts

- Call history
 - CDR reporting
 - Voicemail module
 - Follow Me configuration
 - Call queue functionality
 - Poll functionality
 - Meeting scheduling
 - User profile management
 - Presence management
-

Additional System Validation Activities

Validation Date: July 8, 2026

Overview

Following successful onboarding and platform configuration, additional validation activities were performed to verify user functionality, internal communications, voicemail routing, call history, and access to collaboration features within the Grandstream communications platform.

Activities Performed

- Successfully authenticated to the Grandstream Wave platform.
- Verified successful registration of the assigned extension.
- Performed internal call testing to Joshua Ugborugbo (Extension 1008).
- Performed internal call testing to Kevin Davis (Extension 1999).
- Confirmed successful routing of unanswered calls to voicemail.
- Verified outbound call history logging.
- Reviewed the conference scheduling interface.
- Reviewed available collaboration and communication modules.
- Verified user access to assigned platform features.
- Captured screenshots documenting successful validation activities.

Validation Results

Validation Activity	Result
---------------------	--------

User Login	Successful
Extension Registration	Successful
Internal Calling	Successful
Voicemail Routing	Successful
Call History Logging	Successful
Conference Module Access	Successful
Collaboration Module Access	Successful

Outcome

The additional validation activities confirmed that the assigned user account was successfully onboarded and operational. Internal calling, voicemail routing, call history, and access to collaboration features were validated successfully, providing additional assurance that the communication platform was functioning as expected.

July 17, 2026 – User Support Activities

Overview

As part of the ongoing communications rollout, user support was provided to assist with Grandstream Wave onboarding and troubleshooting.

Activities Performed

- Provided onboarding assistance to Nadine Williams.
- Reviewed the reported connection issue during the Wave login process.
- Recommended installing the Wave desktop application and Microsoft Authenticator as part of the troubleshooting process.
- Advised the user to contact Kevin Davis for additional assistance because the issue appeared to require server-side configuration or account verification.
- Continued providing user support while coordinating with the implementation team.
- Responded to user inquiries, sent implementation and follow-up emails, participated in the SIM implementation meeting, and supported ongoing communication and coordination activities during the Grandstream Wave rollout.

Outcome

Initial troubleshooting assistance was provided, and the issue was appropriately escalated to the Solutions Engineer for further investigation. This support contributed to the overall user onboarding process during the communications system rollout.

Features Pending

The following features remain pending implementation:

- Mobile onboarding validation
 - External SIM calling
 - Production IVR validation
 - External call routing validation
-

Risks Identified

Risk	Mitigation
MFA enrollment failures	Vendor support assistance
User onboarding difficulties	Step-by-step deployment documentation
Mobile notification failures	Background mode documentation
External call activation delays	Coordination with implementation team

Success Criteria

The project will be considered fully complete when:

- Users can successfully authenticate.

- Internal calling operates successfully.
 - Internal messaging functions correctly.
 - Mobile onboarding is validated.
 - External calling is enabled.
 - IVR routing operates successfully.
 - Production rollout is completed.
-

Current Project Completion Estimate

Estimated completion:

90% Complete

Completed:

- Deployment preparation
- Documentation
- User onboarding
- MFA enrollment
- Internal communication testing
- Feature validation

Remaining:

- Mobile rollout
 - External calling activation
 - Production validation
-

Appendix – Supporting Evidence

Add:

- Grandstream Wave Login Verification
- Internal Call Testing (Joshua Ugborugbo)
- Internal Call Testing (Kevin Davis)
- Call History Verification
- Conference Module Access
- Collaboration Features Validation

Personal Project Summary

From my perspective, this project began as documentation and implementation readiness work during June 2026. During the early stages, I supported information management, organized technical documentation, learned the deployment process, and prepared onboarding documentation for the communications ecosystem.

On **July 2, 2026**, the project transitioned into active deployment when Siddhi Sonawane distributed the onboarding communication to the team.

On **July 3, 2026**, I completed my own onboarding process by installing the Grandstream Wave application, configuring Microsoft Authenticator, resolving multiple MFA enrollment issues with assistance from Kevin Davis, successfully registering my assigned extension (1006), validating internal calling and messaging, and confirming that the communication services were operating successfully.

On **July 13, 2026**, I supported the communications rollout by distributing the IVR Welcome email instructions and Grandstream Wave installation guidance to **Shantel Chatambudza, Kananelo Thaobala, and Nadine Williams** to assist with user onboarding and application installation.

On **July 17, 2026**, I provided onboarding and initial troubleshooting assistance to **Nadine Williams** after she experienced connection issues while attempting to sign in to the Grandstream Wave application. I assisted by reviewing the reported issue, recommending additional installation and authentication steps, and referring the issue to Kevin Davis for further investigation because it required server-side support.

This project provided me with valuable hands-on experience in enterprise communications, user onboarding, technical documentation, deployment support, initial troubleshooting, and collaborative implementation within a professional IT environment.

Final Statement

The **Twigs Naturals Communications Ecosystem Implementation and User Onboarding Initiative** successfully progressed from implementation planning and deployment readiness to user onboarding, platform validation, deployment support, and operational assistance during my internship.

Throughout the project, I contributed to technical documentation, information management, user onboarding, deployment communications, application installation support, communication testing, and initial troubleshooting while working collaboratively with the implementation team.

This document serves as the official implementation guide and technical record prepared during my internship to support knowledge transfer, future administration, operational continuity, and ongoing maintenance of the Twigs Naturals Communications Ecosystem.

The implementation successfully demonstrated:

- Centralized communications
- Software-based telephony
- Multi-platform support
- MFA-protected access
- User onboarding and deployment support
- Internal collaboration capabilities
- Enterprise communication management
- Technical documentation and knowledge transfer