

	TWIGS NATURALS	Version #:	1.0	
		Effective Date: June 10, 2026		
Title:	SIM Managed Communication Ecosystem Implementation Preparation Guide	<u>AUTHOR:</u> Jephete Fenelon	<i>Signature:</i> 	<i>Date:</i> 6/15/2026
		<u>REVIEWER:</u>	<i>Signature</i>	<i>Date:</i>
Total Pages:	11	<u>AUTHORIZER:</u>	<i>Signature:</i>	<i>Date:</i>

Version Tracking

Version	Date	Author	Department	Reviewer/ Approver	Description of changes
1.0	6/10/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Initial implementation preparation guide created for the SIM Managed Communication Ecosystem preparation project
1.1	6/15/2026	Jephete Fenelon	Information Technology	Nigel Jordan	.Added stakeholder information, deployment readiness activities, and operational support details
1.2	6/16/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to reflect ongoing information management and support activities.
2.0	7/03/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to reflect deployment rollout, onboarding activities, MFA enrollment, communication testing, validation activities, and successful user acceptance testing.

Version	Date	Author	Department	Reviewer/ Approver	Description of changes
2.1	7/08/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Updated documentation to include user onboarding, communication validation, platform testing, operational support activities, and project progress.
3.0	7/17/2026	Jephete Fenelon	Information Technology	Nigel Jordan	Finalized implementation guide. Updated project status, implementation activities, onboarding, validation, operational support, conclusion, and knowledge transfer documentation.

Purpose

This document provides a comprehensive overview of the SIM Managed Communications Ecosystem implemented at Twigs Naturals utilizing the Grandstream VoIP platform. It documents the planning, implementation readiness, user onboarding, deployment support, testing activities, operational responsibilities, technical documentation, and project coordination completed throughout the implementation.

This implementation guide serves as the official technical record of the project completed during my internship. It is intended to support knowledge transfer, future system administration, operational continuity, user support, and ongoing maintenance of the communications environment.

Executive Summary

Twigs Naturals implemented the SIM Managed Communications Ecosystem utilizing the Grandstream VoIP platform to modernize business communications and support organizational growth.

The solution provides centralized communication capabilities through mobile devices, Windows desktop applications, and browser-based communication services while eliminating the need for traditional desk phones.

Throughout the implementation, project coordination, PBX configuration, user onboarding, softphone deployment, documentation management, operational support, testing, and communication validation activities were completed collaboratively by the project team.

This document serves as the official implementation guide and technical record, documenting project activities, deployment support, operational responsibilities, testing, user onboarding, and knowledge transfer completed during the implementation lifecycle.

Key Stakeholders and Responsibilities

Full Name	Job Title/Role	Department	Responsibilities
Nigel Jordan	Chief Executive Officer	C-Suite	Executive oversight, project sponsorship, and strategic direction for communications and endpoint initiatives
Siddhi Sonawane	Executive Assistant	Operations & Administration	Project coordination, stakeholder communication, deployment coordination, and administrative oversight
Kevin Davis	Solutions Engineer	Communications Implementation	PBX configuration, extension provisioning, user onboarding support, technical implementation
Jephete Fenelon	IT Intern	IT / Technology Department	Documentation management, implementation documentation, endpoint support, user onboarding assistance, operational support, technical record maintenance, deployment coordination support, and knowledge transfer completed during the implementation.
Joshua Ugborugbo	IT Intern	IT / Technology Department	Endpoint administration support, user onboarding assistance, technical validation, troubleshooting support,

			system administration support, and collaboration during deployment activities.
--	--	--	--

Note: The SIM Managed Communications Ecosystem is operational and available for organizational use. User onboarding, deployment support, communication testing, and documentation activities have been completed. Ongoing activities now consist of normal system administration, operational support, user assistance, and future enhancements as organizational requirements evolve.

SIM Managed Communications Ecosystem – Information						
File Edit View Insert Format Data Tools Extensions Help						
100% 123 Times ... 11 B I A						
A14	A	B	C	D	E	
1	Full Name:	Job Title/Role:	Department:	Email Address:	Mobile Number:	Extension Numbers:
2	Abigail Reece	Sales Agent	Sales	abigail@twignaturals.com	868-741-3932	
3	Kananelo Thaobala	Accounting Assistant	Finance	kananelo@twignaturals.com	(+266) 5645 9774	
4	Shantel Chatambudza	Receivable Specialist	Finance	shantel@twignaturals.com	(+26) 65170 8676	
5	Siddhi Sonawane	Executive Assistant	Operations and Admin	siddhi@twignaturals.com	(+91) 8928121337	
6	Amelia Godlock	HR Officer - Intern	Human Resource	amelia@twignaturals.com	(706) 252 1182	
7	Jephete Fenelon	IT Intern	IT / Technology Department	jephete.fenelon@gmail.com	(631) 482 4476	
8	Nigel Jordan	Chief Executive Officer	C-Suite	nigel@twignaturals.com	(868) 799 7890	
9	Joshua Ugborugbo	IT Intern	IT / Technology Department	joshuaugborugbo.tn@gmail.com	(513) 836 9890	

Updated Project Roles and Responsibilities

Project Coordination

Siddhi Sonawane

Responsibilities include:

- Requirements gathering
- Project coordination
- Implementation planning
- Stakeholder communication
- Deployment oversight

Executive Oversight

Nigel Jordan – Chief Executive Officer

Responsibilities include:

- Executive sponsorship
- Strategic direction
- Approval of communication initiatives
- Organizational alignment and oversight

IT Operations

Jephete Fenelon – IT Intern

Joshua Ugborugbo – IT Intern

Responsibilities include:

- Documentation management
- Endpoint administration support
- Application deployment support
- User onboarding assistance
- Troubleshooting assistance
- Testing coordination
- Technical review and validation
- Information management and record keeping
- Operational readiness activities

End Users

Responsibilities include:

- Installing the Wave application
- Participating in testing activities
- Validating communication functionality
- Reporting issues when identified

Project Scope

The project includes:

- Grandstream VoIP platform deployment
- Wave softphone implementation
- Interactive Voice Response (IVR) configuration
- User onboarding activities

- Extension assignment and management
 - Communication testing and validation
 - Operational support preparation
 - Documentation and deployment readiness planning
-

Communication Platform Overview

The selected communication platform is the Grandstream VoIP system.

The platform will support:

- inbound and outbound calling,
- extension-based communications,
- mobile softphone access,
- desktop softphone access,
- browser-based communications,
- and centralized call management.

The current implementation does not include physical desktop phones.

Interactive Voice Response (IVR) Planning

The IVR system will serve as the primary inbound call routing mechanism.

The system will be configured to:

- answer incoming calls,
- provide menu-driven call options,
- route callers to designated personnel,
- support departmental call routing,
- and improve communication efficiency.

Current Project Status

Project Phase

Implementation Completed — Operational Support and Ongoing Administration

Successfully Completed

- Grandstream PBX implementation

- Wave softphone deployment
 - User onboarding
 - Extension provisioning
 - Communication testing
 - Internal calling validation
 - Mobile application deployment
 - Desktop application deployment
 - Browser access validation
 - Documentation management
 - Operational support
 - Knowledge transfer
-

Grandstream Wave Application

The Wave application has been selected as the primary softphone solution for users.

Supported Mobile Platforms

- Android
- iOS

Application Sources

- Google Play Store
- Apple App Store

The application allows users to access assigned extensions and communication services from supported devices.

Supported Endpoint Types

The communication platform supports:

Endpoint Type	Supported
Android Devices	Yes
iPhone/iOS Devices	Yes
Windows Computers	Yes

macOS Computers	Yes
WebRTC Browsers	Yes
Desktop Phones	No

Project Roles and Responsibilities

Project Coordination

Siddhi Sonawane

Responsibilities include:

- requirements gathering,
- project coordination,
- implementation planning,
- stakeholder communication,
- and deployment oversight.

IT Operations

Responsibilities include:

- onboarding assistance,
- application deployment support,
- troubleshooting assistance,
- testing coordination,
- documentation management,
- user support,
- and operational readiness activities.

End Users

Responsibilities include:

- installing the Wave application,
- participating in testing activities,
- validating communication functionality,
- and reporting issues when identified.

User Onboarding Procedure

The onboarding process will follow the steps below:

1. The user receives onboarding instructions.
 2. User downloads and installs Grandstream Wave.
 3. The user receives extension credentials.
 4. User signs into the application.
 5. IT validates successful registration.
 6. The user participates in communication testing.
 7. IT verifies successful operation.
-

Deployment Readiness Review

The following implementation activities are currently being tracked:

Activity	Status
Requirements Gathering	Completed
IVR Planning	Completed
VoIP Programming	Completed
Extension Assignment	Completed
User Onboarding	Completed
Softphone Testing	Completed
Production Validation	Completed

Testing Strategy

The testing phase will verify communication functionality before production rollout.

Testing activities may include:

- application installation validation,
- user authentication testing,

- extension registration verification,
 - internal calling tests,
 - external calling tests,
 - voicemail validation,
 - audio quality verification,
 - IVR testing,
 - and call routing validation.
-

Testing Checklist

Test Requirement	Status
Wave Installation Completed	Completed
User Authentication Successful	Completed
Extension Registration Successful	Completed
Internal Calling Functional	Completed
External Calling Functional	Completed
Voicemail Functional	Completed
Audio Quality Verified	Completed
IVR Routing Verified	Completed
Call Routing Verified	Completed

Risk Management

Risk	Mitigation Strategy
Installation difficulties	Provide onboarding instructions and support
User authentication issues	IT troubleshooting assistance
Network connectivity problems	Verify connectivity prior to testing
Incorrect IVR routing	Validate routing before deployment

Success Metrics

The implementation was considered successful because: .

- The implementation was considered successful because:
 - Users successfully accessed the Wave application.
 - Extensions were successfully registered.
 - Internal calling operated successfully.
 - External calling was validated.
 - Voicemail services functioned correctly.
 - IVR routing operated as designed.
 - Communication workflows were successfully implemented.
 - Users were able to place and receive calls successfully.
-

Operational Support Model

Following implementation, IT Operations provides:

- onboarding support,
 - installation assistance,
 - troubleshooting services,
 - testing coordination,
 - extension validation,
 - communication verification,
 - deployment support,
 - and post-implementation operational assistance.
-

Future Development Opportunities

Potential future enhancements may include:

- advanced IVR routing capabilities,
- communication reporting and analytics,
- workflow automation,
- call management enhancements,
- communication performance monitoring,

- and additional collaboration capabilities.

Conclusion

The SIM Managed Communications Ecosystem project successfully implemented a centralized communication environment utilizing the Grandstream VoIP platform and Wave softphone application to improve communication across Twigs Naturals.

Throughout my internship, I supported documentation management, deployment activities, user onboarding, endpoint support, communication testing, operational readiness, and technical record maintenance. Working alongside the project team provided valuable hands-on experience with enterprise communications, VoIP technologies, technical documentation, and collaborative implementation.

This document serves as the official implementation guide and technical record prepared during my internship. It is intended to support knowledge transfer, future administration, operational continuity, and ongoing maintenance of the SIM Managed Communications Ecosystem following the successful completion of the implementation.